
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:52 PM
Run date

Time

Reviewer: Awal, Mohammad 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 300 Date: 06-Aug-2014 Wednesday

Approved Date:

Shift Hours: 07:30 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 793

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast then clear pm , light wind, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #382 Tower Cleaning

August 6, 2014
SAS – Tower
Weather: overcast, light wind, warm

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1430 (8 Hours)
ABF labors worked on miscellaneous housekeeping and moving swing stage. Obra’s crew was on site to 
install the swing stage for the north and west tower shafts.
LaborsLocationDescription
James SturgeonForeman
Danny SchwartzTowerhousekeeping
Rogelio RodriguezTowerhousekeeping
Victor Hernandez Towerhousekeeping
Jose Jr. Avila Towerhousekeeping
Aurelio RodriguezTowerhousekeeping
Carlos MontejanoTowerhousekeeping
Julio Hernandez Towerhousekeeping
Dave Draper Towerhousekeeping
Obra PaulkTower(IW) Installing Swing Stages
Tony MirandaTower(IW) Installing Swing Stages
Jonathan CanitesTower(IW) Installing Swing Stages
Christoper BisknerTower(IW) Installing Swing Stages
+1 ironworkerTower(IW) Installing Swing Stages

Painters:
Work Hours: 0600 to 1830 (12 Hours)
There were about 5 painters (Sage Ray, Luis Panyaqua, Oscar Salazar, Manuel Barrios, Montecarlos) on
the tower above 53m. (See QA, Stuart Ross’s report).

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 300 Date: 06-Aug-2014 Wednesday

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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